Sprint 1 Jan 15 - Jan 20

Goal

Create design guideline
Set up project, connect
backend and database

Copy from previous project
Docker Image
Wireframes

Jonas: copy entities from old
project. Setup java and spring
boot
Stian and Daniel: deisgn
guideline

Sprint 2 Feb 17 - Feb 24	Sprint 3 March 13 - March 17	Sprint 4 May 1 - May 7
Merge with React and create landing page and shop page. Write unit tests for backend	Improve home page, and add more pages finish all entities in database, initial security	Finish security Start deployment on server
Unit test for entities and relationships	Product, Cart Product and Order Product relationship Login page Shopping Cart page	JWT Backend Connect JWT backend to frontend
Fredrik: Setup React and JavaScript Daniel og Fredrik: Home page and Shop page Jonas: Unit tests for entities	Daniel: Security JWT Stian: Styling on pages Stian og Fredrik: Single product page Jonas: Cart Product and Order Product	Daniel: Finish security Daniel: Server deployment Jonas: Backend functionality for cart

Sprint 5.1 Sprint 5.2 May 24 - May 25 May 26 - May 30 Employ .env file for

passwords

Style all pages and finish Swagger doc, finish Postman test suite

functionality Improve shopping cart and order **Product categories** Add documentation requirements

Admin CRUD endpoints Video

Postman tests

create .env file

change variables to link to Create swagger doc

.env Finish last endpoints in Postman

file. Style all pages

Push changes to server Create video branch Create readme

CORS-config on server

Fredrik: improve shopping cart and

Jonas og Daniel: env file login

support

Daniel: server (cors issues)

Stian: HTTPS Fredrik og Stian: login/register

styling Daniel og Jonas: styling Jonas: Postman tests

Jonas: documentation, swagger and

All: general styling required documents